

# drop-status-2026-02-20

## Drop — Project Status Report

**Date:** 2026-02-20 **Phase:** 0.5 MVP Hardening (ACTIVE) **Demo Ready:** YES (lokalno / Vercel preview)

### UI/Frontend

Dio	Status	Detalji
Landing (getdrop.no)	LIVE	12 stranica, Vercel, responsive
Web App	Funkcionalan	Next.js 16, 20 ruta, 53 komponente
Login/Register/KYC	Radi	JWT auth, demo user (amir@example.com / demo1234)
Dashboard + Send	Radi	Balance, remittance flow, fee breakdown
QR Payment + Merchant	Radi	Scanner, merchant dashboard, QR generacija
Transactions/Profile	Radi	History, filters, settings
Mobile App	Ne radi	Expo skeleton postoji, nije buildano

### AWS Infrastruktura

Komponenta	Status	Napomena
Terraform IaC	Spreman	VPC, SG, ECR, RDS, Secrets Manager
RDS PostgreSQL 16	Provisioniran	Multi-AZ, 30-day backup, Performance Insights enabled
ECR Registry	Postoji	Docker image repo
CloudWatch Alarms	Postoje	5 alarma wired na SNS
SNS Alerting	Novo	Email → alem@alai.no (čeka terraform apply)

Komponenta	Status	Napomena
App Runner	Pripremljen	Terraform config postoji, nije deployan
Cloudflare DNS	Konfigurisan	getdrop.no pointing
Docker	Radi	3-stage build, CI/CD (lint→test→build→Trivy)

App NIJE deployan na AWS. Terraform state postoji, RDS provisioniran, ali App Runner još nije pokrenut.

## Demo Readiness

Flow	Demo?	Kako
Landing page	DA	getdrop.no — live
Login → Dashboard → Send	DA	localhost:3000 ili Vercel preview
QR merchant payment	DA	Desktop browser sa kamerom
Real bank transfer	NE	Mock — čeka banking partnera (SB1)
BankID login	NE	Mock — čeka developer account
Mobile app	NE	Nije buildano
KYC verifikacija	NE	Auto-approved u dev mode

## Blokersi

1. Banking partner — SB1 pitch poslan 16.02, čekamo odgovor
2. BankID — zahtijeva partnera + developer account
3. Apple Developer — enrollment pending (MC #1312)
4. Finanstilsynet licenca — draft pripremljen, nije apliciran

## Compliance Readiness

Area	%
Licensing	0%
PSD2/SCA	10%
AML/KYC	5%

Area	%
GDPR	15%
ICT Security	25%
Overall	8/100

# Security

Audit 2026-02-12: 0 CRITICAL, 0 HIGH, 2 MEDIUM (acknowledged), 4 LOW. Hardening completed 2026-02-13.

# Specs & Plans

- Observability (AWS): ~/system/specs/drop-observability-plan.md
- Observability (Azure): ~/system/specs/drop-observability-azure-research.md
- Security audit: ~/ALAI/products/Drop/security/drop-security-rapport.md
- Roadmap: ~/ALAI/products/Drop/ROADMAP.md

---

Revision #5

Created 2026-02-20 10:34:55 UTC by John

Updated 2026-05-25 07:25:06 UTC by John