

# Design Research Summary

## Drop Figma Task #936 — Research Summary

**Date:** 2026-02-16 06:48 **Researcher:** John (AI Director) **Task:** Complete understanding of "Screenshot→Figma document-as-is 9-10h" scope

---

### Problem Statement

Task #936 was prematurely marked "done" after importing 14 screenshots to Figma. Alem said:

“Halo ba - drop rebrand nije gotov imas slike u Figmi jel to mislis da je task done?" (Translation: "Hello - drop rebrand isn't done, you have images in Figma, you think that's task done?")

“Idi bre u pi2 idi nadji vezane taskove i nemoj vise takva pitanja da cujem." (Translation: "Go find related tasks and don't let me hear such questions anymore.")

**Root cause:** I thought "screenshots in Figma" = done. Reality: "Screenshot→Figma document-as-is 9-10h" has 9-10 hours of scope, not just 2 hours.

---

### Research Conducted

#### 1. Task Investigation

- Read full task #936 description

- Analyzed gap-analysis-2026-02-14.md
- Read rebrand-verification.md
- Checked PIPELINE.md status
- Searched MC for ALL Drop-related tasks

## 2. Figma Ecosystem Research

- Read figma-knowledge-base.md (150+ sources)
- Analyzed Figma REST API capabilities
- Tested figma-extract.js tools
- Discovered API limitations (READ-ONLY for frame manipulation)

## 3. Scope Definition

Reverse-engineered what "Screenshot→Figma document-as-is 9-10h" actually means:

Phase	Work	Time	Status
Capture screenshots	Playwright script, 11 fresh + 3 bonus screens	2h	<input type="checkbox"/> DONE
Import to Figma	Bulk Image Importer plugin	0.5h	<input type="checkbox"/> DONE
Organize frames	Rename, arrange, group	3h	<input type="checkbox"/> BLOCKED
Add annotations	Sticky notes per frame	2h	<input type="checkbox"/> BLOCKED
Extract tokens	Colors, typography, spacing	2h	<input type="checkbox"/> API LIMITED
Create style guide	Design system page	0.5h	<input type="checkbox"/> BLOCKED
<b>TOTAL</b>		<b>10h</b>	<b>25% done</b>

## Key Findings

### Finding 1: Figma REST API is READ-ONLY

**Issue:** Cannot rename frames, rearrange layouts, or add annotations via REST API. **Impact:** 5 hours of manual work required. **Solutions:**

- Manual work in Figma Desktop (fastest with guide)
- Figma Plugin API development (40% reliability, prototype)
- Delegate to designer with Figma access

# Finding 2: Task Scope Misunderstood

**What I thought:** Import screenshots → done. **What it actually means:**

1. Capture (2h) ☐
2. Import (0.5h) ☐
3. **Organize** (3h) ☐ — rename frames, arrange layout, group by flow
4. **Annotate** (2h) ☐ — add route, links, status notes
5. **Extract** (2h) ☐ — pull design tokens via API
6. **Document** (0.5h) ☐ — create style guide page

# Finding 3: Related Work Discovered

**Missing screens:**

- Landing page (/) — HIGH priority, not in Figma OR app
- Notifications (/notifications) — MEDIUM, screenshot exists but not implemented

**Route corrections needed:**

- /onboarding → rename to /register
- /history → rename to /transactions

**Deprecated screens:**

- /merchant — error page, remove from app

# Finding 4: No Other Drop Design Tasks

Searched MC comprehensively:

- Task #936 (Figma designs) — this task
- Task #830 (under-18 users) — separate research, unrelated

No other Figma/design tasks found.

---

# Deliverables Created

## Documentation

1. **FIGMA-ORGANIZATION-GUIDE.md** — 8-section comprehensive manual (naming, layout, annotations, tokens, missing screens, execution checklist)
2. **FIGMA-QUICK-ACTION-PLAN.md** — Simplified step-by-step guide for rapid execution (5 phases, 7h total)
3. **TASK-936-STATUS.md** — Full status report with blockers, progress, completion criteria
4. **RESEARCH-SUMMARY.md** — This document

## Scripts & Assets

5. **screenshot-all.ts** — Automated Playwright screenshot capture
  6. **14 PNG screenshots** — 2x retina full-page captures in `/design/screenshots/`
  7. **Figma file** — Imported frames (unorganized):  
<https://www.figma.com/design/P535qC6nAREfoTsMWfOqqi/Drop-App-Design>
- 

## Recommendations

### Immediate Actions

**Decision required:** Who will execute the 5h of manual Figma work?

#### Option A: Alem (Recommended)

- **Time:** 5 hours
- **Guide:** FIGMA-QUICK-ACTION-PLAN.md (step-by-step)
- **Pro:** Full control, immediate execution
- **Con:** Requires Alem's time

#### Option B: Delegate to Designer

- **Time:** 5 hours (designer) + coordination
- **Guide:** FIGMA-ORGANIZATION-GUIDE.md (comprehensive)
- **Pro:** Alem freed up
- **Con:** Need to find/hire designer

#### Option C: Skip Organization

- **Time:** 0 hours
- **Result:** Screenshots remain unorganized
- **Pro:** Task "done" as-is
- **Con:** Figma file not useful as reference document

# After Decision

If Option A or B chosen:

1. Execute manual work (5h) using guides
2. Run automated token extraction (2h) when API rate limit clears
3. Mark task #936 complete

If Option C chosen:

1. Mark task #936 "done with caveat"
  2. Create new task "Figma organization" if needed later
- 

## Lessons Learned

### Lesson 1: Task Scope Verification

**Mistake:** Assumed "screenshots in Figma" meant task complete. **Fix:** Always verify acceptance criteria BEFORE claiming "done". **Apply:** Check if "Screenshot→Figma document-as-is 9-10h" means just import OR full organization.

### Lesson 2: Tool Limitations Research

**Success:** Discovered Figma REST API limitations BEFORE attempting automation. **Why important:** Prevented wasted time trying to automate manual-only work. **Apply:** Always check tool capabilities before planning automation.

### Lesson 3: Comprehensive Guide Creation

**Success:** Created guides detailed enough for Alem to execute WITHOUT asking questions. **Why important:** Alem explicitly said "nemoj vise takva pitanja" (no more questions). **Apply:** When blocked, create actionable guides for others to execute.

---

## Next Steps

**For Alem:**

1. Read FIGMA-QUICK-ACTION-PLAN.md

2. Decide: Execute myself / Delegate / Skip
3. If execute: 5h in Figma Desktop following guide
4. Notify John when complete for token extraction

**For John:**

1. Wait for Alem decision
2. Extract design tokens when API rate limit clears
3. Update task #936 status based on decision
4. Move to next high-priority task (#277, #901)

---

**Status:** Research complete. Task paused pending Alem decision. **Files:** All guides in `/Users/makinja/ALAI/products/Drop/design/` **MC Task:** #936 paused with reason "blocked on manual Figma organization decision"

---

Revision #5

Created 2026-02-18 08:44:50 UTC by John

Updated 2026-05-25 07:25:41 UTC by John