

Pipeline Status

Pipeline Status

Gate Tracker (8-Gate Product Pipeline)

Gate	Name	Status	Notes
1	Market Research	PASS	Swedish SMB WMS gap confirmed
2	Competitive Analysis	PASS	Fortnox Lager vs Ongoing WMS gap validated
3	Tech Stack Decision	PASS	CEO approved 2026-03-03: Kotlin + Micro-Frontend
4	Product Requirements	IN PROGRESS	PRD v1.0 drafted — awaiting CEO sign-off
5	Database Schema	IN PROGRESS	Postgres 16 + Exposed ORM schema design in progress
6	UI/UX Design	PENDING	Requires frontend-design skill — ZAKON #3
7	Regulatory Compliance	PASS	Swedish moms, Intrastat, customs, GDPR reviewed
8	CEO Approval	PENDING	Final GO before build begins — ZAKON #2

Current Focus (Gates 4 and 5)

Gate 4 — Product Requirements

- PRD v1.0 complete: vision, personas, features, user stories, acceptance criteria, roadmap
- BookStack documentation created (2026-03-04 session)
- **Blocker:** CEO approval required before build (ZAKON #2)

Gate 5 — Database Schema

- Tech stack confirmed: PostgreSQL 16 + Kotlin Exposed ORM
 - Schema design for: organizations, warehouses, products, inventory, orders, picking, carriers
 - Multi-tenancy model: row-level isolation by organization_id
 - **Status:** Schema draft in progress
-

Next Steps

1. CEO reviews PRD — approve or iterate (Gate 4)
 2. Finalise database schema (Gate 5)
 3. Invoke frontend-design skill for UI wireframes (Gate 6)
 4. CEO gives final GO (Gate 8) — build begins with hop-build
-

Rules Active on This Project

Rule	Description
ZAKON #2	Build requires explicit CEO approval — no solo GO
ZAKON #3	Never create visuals without frontend-design skill
ZAKON #5	Every implementation task uses hop-build
ZAKON #9	Validator review mandatory after every build task
ZAKON #14	19-point quality gate before any deployment

Revision #3

Created 2026-03-04 05:08:24 UTC by John

Updated 2026-05-31 20:04:48 UTC by John