

3-Phase Migration Plan

§5 Migration Phases

Migration is additive. No existing file is moved. No existing convention is broken. Each phase a

Phase 1 – Week 1: Tool exists, new invocations opt in

****Deliverable:**** `~/system/tools/output-path.js` exists and is tested. Documentation page on Boc

****Behavior change:**** New skill invocations that are aware of the helper call `output-path.js` res

****Migration bar:**** Zero. No skill is forced to change. No existing output moves.

****Success signal:**** At least one skill uses the new convention and the resulting directory exist

Phase 2 – Week 2-3: Three highest-volume skills opt in

****Target skills (by observed invocation frequency):****

1. `task-postflight` – runs after every MC completion
2. `codecraft` sub-agent – runs for every build/design task dispatched to CodeCraft
3. `proveo` sub-agent – runs for every validation task

****Changes per skill:****

- `brief.md` written at invocation start (from MC description).
- Outcome written to `/outcome.md` instead of terminal-only report.
- Evidence written to `/evidence/` instead of `/tmp/-evidence/`.
- `.provenance.json` written by `output-path.js` on first call.

****Backward compat:**** Skills also write a symlink at the old `/tmp/-evidence/` location pointing

****Migration bar:**** Opt-in. Each skill's maintainer (or the dispatching orchestrator) adds one `c

Phase 3 – Deferred (month+): Linter and audit

****Deferred until Phases 1-2 are stable (≥2 weeks of clean runs):****

- ****Audit script:**** `~/system/tools/output-audit.js` scans /tmp/ for `*-evidence` directories of
- ****Lint hook:**** A `pre-mc-ready` hook checks evidence references in the MC outcome field. If ar
- ****Scope:**** Phase 3 is intentionally deferred. Do not build it during Phase 1 or 2. Its value c

What NEVER happens

- Auto-move of any existing file or directory.
- Destructive consolidation of `/tmp/` contents.
- Breaking changes to any skill that does not opt in.
- Forced migration of `~/Public/` deliverables (CEO-facing files stay where CEO puts them).

Revision #2

Created 2026-05-07 10:24:47 UTC by John

Updated 2026-06-07 20:01:31 UTC by John