
Decision: Host backend API separately from frontend repo. Rationale: Protects proprietary
algorithm, easier to scale backend independently. Trade-off: Makes algorithm improvements
harder, blocks accuracy work. Current impact: Task #100 blocked pending backend import.

Decision: Auto-deploy from GitHub main branch via Vercel. Rationale: Zero-config deployment,
global CDN, preview deployments. Status: Active and working.

Modern web framework (details in repo)
Vercel hosting
GitHub version control (HTTPS auth)

Decision: Implement comprehensive security hardening. Implemented:

Input sanitization (XSS prevention)

Key Decisions
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BasicFakta — Key Decisions

Strategic Decisions

Backend Separation (Date TBD)

Deployment on Vercel (Date TBD)

Technical Decisions

Frontend Stack

Security Measures (2026-02)



Rate limiting (authentication bypass fix)
API key sanitization
Security headers via vercel.json

Decision: Achieve WCAG 2.1 compliance. Implemented:

Screen reader support
Keyboard navigation
Mobile-friendly touch targets

Decision: Switch from SSH to HTTPS authentication. Reason: ~/.zshenv had
GITHUB_TOKEN=CHANGE_ME placeholder that overrode gh CLI token. Fix: Commented out line 40,
use gh CLI token (ghp_ PAT in ~/.config/gh/hosts.yml).

Status: 42/65 tests passing Blocker: 23 tests fail due to backend algorithm issues (factScore too
high for known fake news) Next step: Backend import required before test fixes

Domain: basicfakta.no
Status: Email monitoring blocked (task #79)
Issue: Missing IMAP credentials (host/port/user)
Required from Alem: IMAP access details

Accessibility (2026-02)

Development Decisions

GitHub Auth (2026-02)

Test Strategy (Current)

Operational Decisions

Email Domain
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