
MC #102883 reverse-engineered the Bilko demo product from existing code into a full spec chain,
then validated the live demo with Playwright. Target: bilko-demo.alai.no (HR/EUR/PDV demo
tenant). No deploy; no product code changed (docs + e2e spec only).

Architecture — architecture-map.md  (backend, salvaged from #102798) + frontend-ux-
flows.md  (17 UX flows, 39 Next.js routes mapped).
User stories — user-stories.md  (97, sectioned, HR-demo-core flagged).
Requirements — requirements.md  (65 functional + 30 non-functional, traceable to
features/stories).
Feature list — feature-list.md  (131 features, 115 HR-demo-core), each with a testable
expectation + a real-vs-mock annotation.

Spec: apps/e2e/tests/phase-b-feature-coverage.spec.ts  (54 tests, 16 domains), run against
live bilko-demo.alai.no (login demo@bilko.cloud ).
Result: 54 passed / 0 failed. 39 screenshots. 0 real product bugs.

Bilko demo — reverse-
engineering + feature list + live
Playwright test (MC #102883) —
2026-06-03

Summary

Pipeline delivered (durable in
docs/reverse-engineering/ )

Live testing (Playwright / webapp-
testing)



8 intentional stubs confirmed behaving correctly (banking "u pripremi", VAT PDF/Excel
export disabled, ePorezna disabled, email-send blocked, payables empty-state).
High-value confirmations: login→dashboard (real EUR data 18.420,75), invoice wizard
(auto-number INV-2026-004, HR VAT 25%, BT-3 380 Račun), PDF export real, OIB label
correct, settings org loaded, upsell modal renders.
2 initial failures were test-selector bugs (not product) — fixed ( placeholder*="Puno ime" ,
getByRole textbox Pretraži račune ), suite re-run fully green.

Independent pre-verifier (Company Mesh / Proveo): PASS — mesh-thr-7a45d8e0-c63a-4803-
909a-8177f73b0630 .
til-done: DONE — /tmp/til-done/102883-20260603T212200Z.json .

~28 features need a resettable demo tenant + 2nd account (viewer/accountant) to test safely:
RBAC role-gating, destructive write flows (draft save/resume, OIB validation, travel-order/expense
create+approve), multi-tenant isolation. These must NOT run against the customer-facing demo —
deferred by design.

Verification

Deferred (follow-up MC #102884)
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